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International Specialists in the Environment

380 Sansome Street #300,
San Francisco, California 94104
Tel: (415) 981-2811, Fax: (415) 981-0801

17 March 1997

U.S. Environmental Protection Agency TDD#: 09-9603-0004
75 Hawthorne Street PAN#: 0025-SGAP-XX
San Francisco, CA 94105 START#: 099701-S-002

Attention: Karen Nelson, START Project Officer
E.J. Holler, START Contracting Officer

Subject: Monthly Status Report - Region IX START

I am pleased to submit the enclosed Superfund Technical Assessment Response Team (START)
monthly status report for the February 1997 Reporting period which covers January 26, through
February 22, 1997. Please note that this monthly report inaugurates the Technical Progress Report
(Section 2.0) format changes EPA requested via contract modification #9. Any feedback on the new
format would be appreciated. Also, the monthly invoice that is normally included in this report is
absent pending final adjustments to the ACME computer system and earlier invoice Site Detail
attachments. The final invoice will be forwarded to you later under separate cover. Detailed reports
of hours and dollars expended versus TDD authorized spending levels has been (and will continue
to be) provided to you on a weekly basis.

Please do not hesitate to contact me if you have any questions regarding the enclosed report or any
other aspect of the START program.

Sincerely,

gz

Thompson Chambers
START Program Manager

Attachment

cc: File
Gerry Gallagher, E & E Buffalo
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1.0 INTRODUCTION

Executive Summary

In the accounting month of February 1997, the U.S. Environmental Protection Agency (EPA) Region
IX Superfund Technical Assessment and Response Team (START) continued with contract financial and
administrative tasks as well as project work on 70 open TDDs. The START maintained on-call readiness and
full coverage of the regional spill phone. The team was dispatched to 2 emergency responses this month.

The two emergency responses this period both involved oil spills. The first, Marland Marine Qil, was
located in Avenal, California. During the response, the START assisted local responding agency personnel
in determining the extent of oil contamination downstream in the impacted creek. The other oil spill response
was located in Coalinga, California. The START’s draft Annual Workplan and cost estimate for the second
contract year was provided to the EPA during this period. The Annual Work Plan provides a SOW and LOE
based on information provided by the EPA. A detailed budget and tabulated summary of overall project costs
were included.

Removal assessment and support work was initiated on several projects including the Sulfur Creek
Geothermal site in Sonoma County and the Molycorp, Inc. Site located in Mountain Pass, California. The
START visited the Molycorp Inc. site on two occasions during this period. The first involved site scoping and
planning efforts and the second involved a sample collection and analysis effort. The START used the
Geoprobe and XRF instrumentation to collect and analyze soil samples from depths to 38 feet below ground
surface. Laboratory analytical services were also procured for this project. The Sulfur Creek Geothermal site
activity involved reconnaissance visits to the abandoned well field. The START is assessing risks associated
with and options for abandoning 22 deep geothermal wells. The START prepared a bid package for air
modeling services required for this project.

Major on-going removal support projects this month include the Santa Monica MTBE, the Enviropure
site in Signal Hill, the Fresno Drum site, and the Sierra Madre Mad Scientist site. For the Santa Monica
MTRBE site, the START maintained field oversight responsibilities for a period of 14 days during this reporting
period. The START continues to coordinate associated project activities tasked to Ninyo & Moore and provide
weekly status reports to the EPA. The START continued full-time support at the Enviropure removal project.
START activities included implementation of an air monitoring plan, site safety oversight, and supervision
of compliance to a county-issued sewer discharge permit. During this period, the QASP was finalized and
preparations were made for the START to remobilize to the Fresno Drum site for data gathering activities in
the near future. For the Sierra Madre project, the START conducted leak test procedures on a cylinder of
phosgene gas and assisted in removing all 28 cylinders from the site. The START also began preparing to
testify at the preliminary hearing for the responsible party. The START was issued a subpoena by the Los
Angeles District Attorney.

Other ongoing removal support was performed throughout the region during the reporting period as
well. The START began developing a work plan to evaluate the effectiveness of the treatment system at the
Sparks Solvent Fuel/Plume site in Sparks, Nevada. A subcontract was also issued under this project for
geotechnical services associated with critical slope stabilization needs at the site. Ninyo & Moore provided
weekend oversight at the Richmond Terminal/United Heckathorn site during the period. The START
submitted a sampling plan for the DC Metals site in Oakland to EPA QAMs for review and comment. The
plan details groundwater, soil gas and treatment system sampling requirements for the project. Soil samples
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were collected and submitted for laboratory analysis to evaluate efficiency of vapor extraction efforts. Weekly
groundwater treatment system samples were collected on three separate dates during the period.

Major site assessment projects this period involve the McFarland and Pemaco sites. McFarland
activities are being addressed under a number of task-specific TDDs. Accomplishments during the period
included production and submittal of numerous display materials in both English and Spanish for use and
distribution at the open house held in McFarland on February 11, 1997. Materials included the Drinking
Water Investigation Field Sampling Plan, posters, mail-in response cards, and a three dimensional model of
the McFarland drinking water system. A bilingual START member assisted EPA during the open house. The
START also mobilized to McFarland and collected liquid samples from a monitoring well (MMWC #5) that
was partially abandoned. During the trip, the START reviewed the status and configuration of all MMWC
wells. Other significant activities include modification of the risk-based concentration spreadsheet, continued
procurement of analytical services to support the drinking water sampling event and research on the availability
of GIS data for the city. For the Pemaco project, the START awarded two subcontracts for planned site
activities and continued procurement of two others.

Other site assessment projects include the New Idria Mercury Mine site in Pacinas, California, and
Quality Printed Circuits in Phoenix. Additionally, the START obtained file information and reviewed data
for four separate preliminary assessment TDDs. These sites are located in California and Arizona.

The START continued working on several CEPP program TDDs during this reporting period. The
major ongoing CEPP projects this period include the Feather River Contingency Plan and the Hawaii Exercise.
As part of the Hawaii exercise, the START participated in a conference call at which time draft scenario and
objectives were presented. For Feather River, the START continued to prepare final versions of the response
protocols, response tools, checklists, scenarios, incident command system, and emergency management system
sections of the Feather River Geographical Contingency Plans.

The START provided lecture instruction at several scheduled pesticide training classes during this
period. One team member assisted the EPA with preparation and presentation of lecture material at the
Pesticide Emergency Response Workshop held at the University of Southern California. Additionally, two
START members taught six classes at the Pesticide Contaminated Hazardous Waste Site symposium held at
a university in Phoenix.

The remainder of the START contract activities this reporting period involved equipment
maintenance, workplan drafts, health and safety plan development, QA sampling plans preparation, final
project deliverables submittal, and overall program QA/QC.



2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS

Below are narrative descriptions for TDDs active during January 26 through February 22, 1997:

TDD#: 09-9601-0001-G EPA SPILL PHONE
PAN#: 0001-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting pericd, the START answered the EPA Region IX Spill Phone Monday
through Friday from 0700 to 1700 hours at the E & E office in San Francisco. In February 1997, the START
processed 362 spill reports. The California Office of Emergency Services (CA O.E.S.) continues to modify
their new OES Lotus Notes formatted Spill Reports for potential electronic transmission. The START is
prepared for the electronic data transmission with the computer and program in place.

Schedule: The EPA Region IX Spill Phone is an on-going project. The START is responsible for the Spill
Phone during business hours. No significant changes have occurred in the last reporting period nor are they
anticipated next month.

Pending Issues: The START continues to wait for the CA O.E.S. to begin their electronic transmission of State
spill reports. Until then, the START will continue to transcribe CA O.E.S. spill report forms to the Emergency
Response Notification System (E.R.N.S.) Format.

TDD#: 09-9601-0002-G ON-CALL/RESPONSE CALL-OUT
PAN#: 0002-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

Work Progress: The START provides 24-hour on-call and emergency response capabilities out of both the
Long Beach and San Francisco offices. Two START members are always on-call in each office. There were
two emergency response call outs from the San Francisco office and none from the Long Beach office this
reporting period. The sites were: Coalinga Oily Creek and Marland Marine Oil. All site work was done under
separate specific TDDs.

Schedule: START will continue to provide 24-hour on-call and emergency response capabilities.

Pending Issues: None

TDD#: 09-9601-0003-F EMERGENCY AIR MONITORING DIRECTORY
PAN#: 0003-EAPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN CONTRA-COSTA, CALIFORNIA

Work Progress: During this reporting period, the START completed the final electronic database version of
the Air Directory.

Schedule: Meetings with State and local Emergency Air Group officials to present final electronic database
software are pending.

Pending Issues: None

TDD#: 09-9601-0006-F FRONTIER FERTILIZER
PANi#: 0006-FFRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN DAYVIS, CALIFORNIA

Work Progress: The pump-and-treat system was sampled and water level measurements were collected by
START on February 18, 1997,
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Schedule: The START’s charter to conduct sampling and monitoring at the site is almost finished. The site
is expected to be turned over to EPA’s remedial group by April 1997 after which a final report will be
submitted.

Pending Issues: None

TDD#: 09-9601-0009-D CENTRAL EUREKA MINE
PAN#: 0009-CERA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN SUTTER CREEK, CALIFORNIA

Work Progress The START continued work on the final report for this project during this reporting period.
Schedule: The project will be closed at the end of March. No additional work has been assigned.

Pending JIssues: None

TDD#: 09-9601-0010-D DEL NORTE PESTICIDE
PAN#: 0010-DNRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CRESCENT CITY, CALIFORNIA

Work Progress: No labor charges this month. ODCs were for previously incurred costs.
Schedule: The START should have completed quarterly monitoring this month but have not heard from EPA.
The START will try to schedule a site trip sometime with the next two months.

Pending Issues: None

TDD#: 09-9601-0011-G CASMALIA RESOURCES
PAN#: 0011-CRRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CASMALIA, CALIFORNIA

Work Progress: The START continued to work with the contracted labs on outstanding sample data and on
preparation of the final report.

Schedule: Data will be validated as it is received.

Pending Issues: The TDD is currently being amended for a new completion date of 09/30/97.

TDD#: 09-9601-0012-D SPARKS SOLVENT FUEL/PLUME
PAN#: 0012-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

Work Progress: The START was issued an amended TDD to conduct a study of the existing treatment system
at the Sparks solvent site. The system was designed by PRP contractors to treat BTEX, VOCs and MTBE.
It is unclear whether the system is working effectively in treating MTBE in groundwater. START is currently
developing a Work plan to identify study objectives. A paper study of the treatment system will be conducted
which will include current procedures, a review of mass balance data and current analytical methods. The
paper study will be used to develop a field study for the collection of empirical data. Due to floods that
occurred in the Reno/Sparks area in January, several slopes of the Helms pit failed, threatening the integrity
of Interstate 80. The START developed a subcontract for Geotechnical services concerning the Helms Gravel
Pit. The Federal Highway Administration recommended a single individual for the service; this was the only
person that the FHA engineer would endorse. It is of extreme importance to determine how to stabilize the
slopes of the pit since additional flooding is expected during spring runoff. Water contained in the pit directly
affects groundwater conditions and the effectiveness of the pumping wells at the southwest corner of the pit.
A report from the Geotechnical Engineer has been received and is currently being evaluated.
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Schedule: Two START members will conduct a site visit to study and evaluate the existing treatment system
for the development of the full scale field study. This will likely occur in early April subsequent to conducting
the paper study. Samples will likely be collected from the system near the end of April. This, however, has
not been fully determined.

Pending Issues: Slope stabilization is of utmost importance at this time since additional flood conditions are
expected. Flooding affects both the pumping wells, groundwater flow, and the integrity of 1-80.

TDD#: 09-9601-0013-E SANDER'S AVIATION
PAN#: 0013-SASA-XX REMOVAL SUPPORT
STATUS: OPEN TEMPE, ARIZONA

Work Progress: The Draft report was completed and submitted to EPA on February 3, 1997. The OSC
reviewed the document and provided comments. Maps were drafted with GPS data collected and comments
were addressed. The final Sanders report was submitted to EPA February 13, 1997. The final deliverable was
approved and additional copies of the document were provided to EPA.

Schedule: All site activities are completed. Additional data management is required for final storage of
collection air data. These activities should be completed by March 31, 1997.

Pending Issues: None

TDDé#: 09-9601-0014-D YAVAPAI PENTA POND
PAN#: 0014-YSRS-XX REMOVAL SUPPORT
STATUS: OPEN PRESCOTT, ARIZONA

Work Progress: The START submitted a technical memorandum to the EPA regarding the regulatory issues
surrounding the disposal of various site debris material. The START spoke with EPA’s ERT regarding further
bench scale work at the site, and discussed other technical issues regarding the biotreatment system.
Schedule: The START will collect split samples at the site once the full-scale treatment system is in place.
A TDD amendment for time and hours was submitted to the EPA to cover 3 trips to the site and sufficient
office work time during 1997.

Pending Issues: The EPA ERT has suggested the RP contractor do exfra biological species testing for
degraders, add additional nutrients in the bio cell and conduct bench top testing as well. The RP contractor
is reluctant, and dialogue between them, EPA and START will continue. We are waiting the TDD
amendment.

TDD#: 09-9601-0015-D OMEGA CHEMICAL
PAN#: 0015-OCRS-XX REMOVAL SUPPORT
STATUS: OPEN WHITTIER, CALIFORNIA

Work Progress: During the reporting period January 26 through February 22, 1997, START reviewed a
Technical Memorandum prepared by C2REM, consultant for the Omega RP group. The Technical
Memorandum pertained to additional off-site subsurface investigative activities, planned for mid-March, 1997.
START prepared comments regarding the Technical Memorandum, and forwarded them to the EPA.
Schedule: START field activities regarding the above are expected to occur in mid-March, 1997. As a part
of the field activities, START has been requested (by EPA) to collect field split samples, and subcontract out
their analysis.

Pending Issues: A TDD amendment will be required for the additional hours expended for the additional RP
investigative work, and to cover START’s subcontracted analytical services.
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TDD#: 09-9602-0002-D GIBSON ENVIRONMENTAL - BAKERSFIELD
PAN#: 0023-GBSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN BAKERSFIELD, CALIFORNIA

Work Progress: No site work or office work was conducted during this reporting period. Charges billed this
period are associated with previously incurred non-labor costs (travel, ODC, report distribution).

Schedule: START has assisted with the collection of samples for lab analysis, reviewed lab data, contacted
appropriate agencies to obtain pertinent site information, and provided oversight of site conditions. EPA has
not projected the future schedule of activities.

Pending Issues: None

TDD#: 09-9602-0004-E ON-GOING START PROGRAM SUPPORT
PAN#: 0025-SGAP-XX GENERAL PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START program manager and other assistant managers (key personnel) expended TDD
hours this month for overall program and office management activities, which included: project staffing,
required contract reporting, invoice development, accounting reconciliations, TDD administration, health and
safety oversight, subcontract administration, capital inventory maintenance, overall program and deliverable
QA/QC, technical training, C.0.1. determinations, and personnel/team development. Additional program
support activities in February included: receipt of contract modification #9 implementing several contract
report and invoice format changes; the filling of the last dedicated staff vacancy (P-3 Geologist) in the San
Francisco office; the annual review (performance evaluation) of all dedicated program staff; and, the
coordination of the regional “Vendor Day” presentations in the START warehouse in SF. Required OSHA
and emergency response training for new hires is ongoing. START also continued, this month, with
integrating EPA’s new computerized TDD generator protocol (ACME) by inputting AOCs, and utilizing the
new Lotus Notes computing and communications platform.

Schedule: Work under this TDD is ongoing and is on schedule in terms of interim deadlines, hour and dollar
ceilings specified in the TDD. No s1gmﬁcant deviation in the burn rate of hours and dollars is anticipated
during the next reporting period.

Pending Issues: Routine management meetings were held between E&E and EPA program personnel
(including the CO, PO, DPOs, and Removal Office Chief) to discuss issues such as: contractor personnel, cost
accounting suspensions and resolutions, general operations, and contract equipment. There are no significant
problems or changes in scope pending with this TDD.

TDD#: 09-9603-0001-B GREY EAGLE MINE SITE
PAN#: 0029-GESA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM HAPPY CAMP, CALIFORNIA

Work Progress: No activities occurred this reporting period. Charges billed this month are for previously
incurred non-labor costs (travel, ODC, report distribution)

Schedule: Not Applicable

Pending Issues: Not Applicable
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TDD#: 09-9604-0005-E START - QUALITY ASSURANCE MANAGEMENT
PAN#: 0039-QMMQ-XX QUALITY MANAGEMENT PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Program, technical, and analytical quality assurance activities were performed throughout this
reporting period. Specific work on analytical files, project files and the technical quality assurance
specification of analytical labor was continued. A review consent package for the establishment of analytical
services basic ordering agreement for soil, water and air was submitted.

Schedule: A consent package for the establishment of analytical basic ordering agreement for air will be
submitted for EPA review. All lab information will be installed on a database for START use. File, site, and
project related quality assurance activities will continue.

Pending Issues: If approved, the BOA contracts will make the analytical procurement process more efficient
and effective.

TDD#: 09-9604-0006-F START - EQUIPMENT MANAGEMENT
PAN#: 0040-EMME-XX EQUIPMENT MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Equipment/maintenance for the month of February was completed. Vehicles were maintained.
The Suburban parking brake was fixed. All gas charges for on-call were charged to this PAN. Vendor day
was sponsored by this TDD. All consumable were entered into Eqtrak new program. Cost and inventory
information has not been entered. Long Beach is in the process of recognizing their bulk storage. START
members from Long Beach and San Francisco met to work on excess equipment issues.

Schedule: Equipment and vehicle maintenance is an ongoing monthly tasks for both offices. START plans
to meet with DCMC representative before the end of March and to provide all inventory lists and excess issues.
Stock levels on certain consumable inventory items are low and will be ordered at the end of the March.
START is scheduled to meet with four vendors next month to discuss new equipment/instruments and
products. An amendment to the TDD for both hours and cost will be required next month.

Pending Issues: Still waiting for a computer for the warehouse to be provided from Buffalo. Also waiting for
response from EPA on the previously provided 7 point justifications. Waiting on response regarding leasing
air pumps for emergency response work.

TDD#: 09-9604-0007-E START - HEALTH & SAFETY COORDINATION
PAN#: 0041-HSMH-XX HEALTH & SAFETY PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: The START Regional Safety Coordinator continued on-going compliance activities which
included: 1) tracking employees physicals, notifying employees and medical facility of required exams,
auditing and approving invoices, and updating computerized medical records, 2) tracking employees training
status, setting up and administering required training courses, and updating computerized training records, 3)
reviewing and approving site safety plans and updates for all new and continuing sites. Orientation and
training for new employees J. Gregory and V. Frankel was conducted by various START members. Planning
for the annual 8-Hr. Refresher training commenced.

Schedule: Training of new employees will be completed in March. DOT training of selected START members
will be conducted March 11-12. The remaining START members will take a self-study DOT class over the
next several months.

Pending Issues: None



TDD#: 09-9604-0008-E START - COMPUTER SUPPORT
PAN#: 0042-CSAP-XX GENERAL PROJECT MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Under this TDD, the START provides virus prevention and elimination services, as well as
software updating, coordinating, training, purchasing, and installation. The START continues to set up and
trouble shoot the newly installed Lotus Notes server.

Schedule: The START will continue to provide the above described services on an ongoing basis.

Pending Issues: None

TDD#: 09-9604-0012-E AMERICAN SAMOA
PAN#: 0046-ASTG-XX TECHNICAL ASSISTANCE
STATUS: INTERIM AMERICAN SAMOA

Work Progress: No site activities occurred this reporting period. Office efforts focused on submitting final
project deliverables. An interim AOC was submitted.

Schedule: Not Applicable

Pending Issues: Not Applicable

TDD#: 09-9605-0004-D MCCORMICK & BAXTER
PAN#: 0050-MBSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM STOCKTON, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC, therefore no work has occurred during this
reporting period. Charges billed this reporting period are for previously incurred non-labor cost (travel, ODC,
report distribution.

Schedule: Not Applicable

Pending Issues: Not Applicable

TDD#: 09-9605-0006-C FEATHER RIVER CONTINGENCY PLAN
PAN#: 0052-FFPP-XX CONTINGENCY PLANNING
STATUS: OPEN QUINCY, CALIFORNIA

Work Progress: START continued to prepare the final versions of the response protocols, response tools,
response checklists, response scenarios, incident command system and standard emergency management
system sections of the Feather River Geographical Contingency Plans as assigned by the task monitor.
Schedule: Final formats are expected from the task monitor in early March. Final versions of above are due
in mid to late May 1997. A meeting to discuss the final format has been tentatively scheduled for March 14,
1997 at the USEPA office of the task monitor.

Pending Issues: All work on the project ceased on February 28, 1997 until the amendment requested in
January 1997 is approved by USEPA and the START Leader. Meetings scheduled for March will be
postponed until after the TDD amendment has been received.
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TDD#: 09-9605-0008-B T.A.L.E.S. DATABASE
PAN#: 0054-TDMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Two abstracts were added to the database this month.
Schedule: The project is on schedule, as this is an on-going project.

Pending Issues: None

TDD#: 09-9605-0010-E PANOCHE TIRE DUMP FIRE
PAN#: 0056-PTRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM PANOCHE, CALIFORNIA

Work Progress: The project work has been completed and the final report has been sent to EPA.
Schedule: Not Applicable
Pending Issues: Not Applicable

TDD#: 09-9606-0001-A MCFARLAND COMMUNITY RELATIONS
PAN#: 0058-MFTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN MCFARLAND, CALIFORNIA

Work Progress: During this reporting period, the START arranged for translation of the Field Sampling Plan
for the Drinking Water Investigation and sent copies to the repositories on February 5, 1997. The START also
worked closely with USEPA to finalize the display materials for the second open house in English and
arranged for their Spanish translation. The presentation materials for the open house were delivered to USEPA
on February 7, 1997, including name tags for USEPA representatives, four new posters in English and Spanish
(eight new posters total), one poster in Spanish from the first open house (this poster was inadvertently omitted
from printing previously), 100 mail-in response cards in English and Spanish (200 cards total), 15 reduced-size
black and white copies of each poster for USEPA use during an open house dry run, 100 reduced-size black
and white copies of each poster to hand out during the open house, and four copies in English and 5 copies
in Spanish of the Field Sampling Plan for the Drinking Water Investigation to have on hand at the open house.
The START also prepared a 3-dimensional model of the McFarland drinking water system to display at the
open house. One bilingual START member attended the open house on February 11, 1997, to assist with
translations.

Schedule: As of February 22, 1997, the 96% of the LOE budget and 84% of the dollar budget have been
reached. A TDD amendment is needed to increase both hours and dollars to complete this project. Support
to USEPA for community involvement is ongoing and parallels the technical investigation.

Pending Issues: Discussions with EPA to amend the TDD for an increased budget are planned.

TDD#: 09-9606-0002-A INDIA BASIN
PAN#: 0059-IBSA-XX SITE ASSESSMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: No work was performed on this project during the reporting period. Charges this month are
for the duplication of slides per OSC’s request.

Schedule: The START is awaiting further direction from the EPA.

Pending Issues: None



TDD#: 09-9606-0005-C VERDESE CARTER PARK
PAN#: 0062-VCRS-XX REMOVAL SUPPORT (PRP/State)
STATUS: INTERIM OAKLAND, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC, no work has occurred during this reporting
period. Charges billed this reporting period are previously incurred non-labor cost (travel, ODC, report
distribution.

Schedule: Not Applicable

Pending Issues: Not Applicable

TDD#: 09-9607-0001-C COST SUMMARY INFORMATION SYSTEM
PAN#: 0068-CSMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, the START completed a cost summary information for the
Enviropure West, Inc. /PRC, Signal Hill, California and Omega Recovery Services, Whittier, California as
requested by an EPA personnel.

Schedule: START continues to complete a cost summary information as requested by EPA.

Pending Issues: None

TDD#: 09-9608-0004-A MCCORMICK & BAXTER
PAN#: 0077-MBRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN STOCKTON, CALIFORNIA

Work Progress: No START work has occurred during this reporting period. Charges billed this month are
previously incurred non-labor cost (travel, ODC, report distribution).

Schedule: The START is scheduled to complete site work in late spring.

Pending Issues: Site work has been put on hold due to rain.

TDD#: 09-9609-0008-B RICHMOND TERMINAL/UNITED HECKATHORN
PAN#: 0085-RTRS-XX REMOVAL SUPPORT
STATUS: OPEN RICHMOND, CALIFORNIA

Work Progress: Oversight was conducted by Ninyo & Moore subcontractors during most weekends in
February. A TDD amendment to extend the period of performance from February 28, 1997 to April 30, 1997
has been requested.

Schedule: Dredging operations are almost completed.

Pending Issues: Preparation of a draft final report describing START’s activities.

TDD#: 09-9609-0010-C ENVIROPURE/PRC
PANi#: 0087-EPSF-XX REMOVAL ASSESSMENT
STATUS: OPEN SIGNAL HILL, CALIFORNIA

Work Progress: All pre-removal assessment activities have been completed. Labor charges this reporting
period reflect file maintenance and report outlining activities.

Schedule: This TDD remains open for final pre-removal deliverables reporting and to accomplish any future
post-removal sub-surface investigatory activities.



Pending Issues: The Task Monitor will determine the need for future post-removal assessment activities as
the removal project progresses.

TDD#: 09-9610-0001 DCMETALS
PAN#: 0089-DCSF-XX REMOVAL ASSESSMENT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: The START completed the sampling plan for groundwater wells, soil gas monitoring wells,
and the pilot treatment system and submitted it to QAMs for comment. The START ordered equipment and
supplies for installing soil gas monitoring wells and conducting a radius of influence study. The START
collected and submitted for analysis soil bin samples to determined the efficiency of vapor extraction. Sample
data from January and February was evaluated and it was determined that no significant remediation of soils
was being effected in the pilot bin vapor extraction system. The START set up a database for analytical data
generated under both the removal and assessment sections of the project. Evaluation and analysis of all data
will be conducted under the assessment section of the project.

Schedule: The START will install permanent soil gas wells the week of 2/23/97 and will conduct a radius of
influence/soil permeability study the week of 03/09/97. The START will address QAMS comments on the
sampling plan. Quarterly groundwater sampling will be conducted the week of 2/23/97.

Pending Issues: None

TDD#: 09-9610-0002-A INSPECTION PLATING/CRUZ RANCH
PAN#: 0090-IPSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM AUBURN, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC, no work has occurred during this reporting
period. Charges billed this reporting period are previously incurred non-labor cost (travel, ODC, report
distribution.

Schedule: Not Applicable

Pending Issues: Not Applicable

TDD#: 09-9610-0003 CAMEO TRAINING
PAN#: 0091-CTTN-XX TRAINING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: No on-site training events occurred this reporting period. Office efforts focused on
preparation and coordination for upcoming training classes. Any ODCs billed this reporting period are for
costs incurred during the previous training events.

Schedule: The START will assist EPA at three separate training classes scheduled for this spring. The
START will provide logistical support and teaching assistance at each training. Two START members are
slated to attend each class. One class will be held in Chico, California and the other two are scheduled for
Carson City, Nevada. Numerous other trainings are reported to be pending.

Pending Issues: TDD amendments have been requested to address changes in the project scope. The START
has been requested to procure training facilities for a least one scheduled event, and possibly others in the
future. This will involve rental of a facility to accommodate approximately 20 people per class. In addition,
the facility must be equipped with computers capable of running the CAMEO software.
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TDD#: 09-9610-0004 NORTH AMERICAN RESCURCES
PANi#: 0092-NASA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM CHANDLER, ARIZONA N

Work Progress: No labor charges were incurred during this past month. Monthly invoice costs are for
previously incurred non-labor costs (travel, ODC, report distribution).

Schedule: Not Applicable

Pending Issues: Not Applicable

TDD#: 09-9610-0005 McFARLAND - PROGRAM MANAGEMENT
PAN#: 0093-MESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: As the McFarland investigation involves the integration of many distinct tasks over a long
time period, a separate project management TDD has been established. Under this TDD, the START provides
oversight of all McFarland activities. provides overall project QA and meets and reports regularly to EPA
Task Managers. The START submitted a monthly Status Report for activities performed in February 1997.
Schedule: Work is proceeding on schedule.

Pending Issues: The START is awaiting finalization of the PA/SI report for McFarland. This report may be
useful in identifying potential surface water, soil and air sampling locations. Upon EPA approval of the work
plan, this task needs to be fully funded, and TDDs for the soil sampling task and air sampling task need to be
initiated by EPA. Per EPA’s request, all non-labor costs for all tasks were included in the START s original
cost projection worksheet for the Project Management TDD  This task was not fully funded by EPA pending
approval of the work plan. The START PO has since determined that non-labor costs should be allocated to
the individual task TDDs rather than the Project Management TDD. These cost allocations will be
incorporated into the individual task TDDS through requested amendments.

TDD#: 09-9610-0006 McFARLAND - DRINKING WATER
PAN#: 0094-MESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: On January 27 and 28, EPA provided comments on the FSP including the addition of
biological and general water quality analytes. Bound copies of a revised draft FSP in English and Spanish
were provided to EPA for distribution and review. The START conducted sampling of liquid from the hole
remaining after partial abandonment of MMWC Well #5. EPA initiated this effort on Friday, January 31; the
START rented the necessary equipment and mobilized to McFarland on Sunday, February 2. Due to delays
in access to the sampling location, samples were not collected until Wednesday, February 5. The START
hand-delivered the samples to a subcontract laboratory in Fresno the same day they were collected. Also
during this field trip, the START reviewed the status and configuration of all MMWC wells.

Schedule: Work is proceeding on schedule. EPA expects the FSP to be finalized by April 1.

Pending Issues: MMWC Well #1, has been inactive for many years. MMWC is uncertain whether or not the
well has a pump; the wellhead is not connected to power, and there is no discharge piping from the well head.
If Well #1 is to be sampled, the status of the well will need to be investigated further and significant
maintenance will likely be required. The START is awaiting EPA’s comments of the QAPjP. The START
is awaiting EPA’s synthesis of public comments on the draft FSP.
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TDD#: 09-9610-0007 McFARLAND - SURFACE WATER SAMPLING
PAN#: 0095-MESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: START initiated identification of sampling locations and methods during this reporting
period..

Schedule: Work under this TDD is ongoing and is on schedule in terms of interim deadlines, hour and dollar
ceilings specified in the TDD. No significant deviation in the burn rate of hours and dollars is anticipated
during the next reporting period.

Pending Issues: Development of the full scope of work is pending completion of the PA/SI by another EPA
contractor and further direction from EPA.

TDD#: 09-9610-0008 McFARLAND - RISK ASSESSMENT SUPPORT
PAN#: 0096-MESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: During this reporting period, the START modified the risk-based concentration Excel
worksheet to incorporate initial EPA comments; specifically, the soil volatilization factor is being modified.
Schedule: Work is proceeding on schedule. The Excel worksheet should be completed during the next
reporting period. EPA has not tasked the START additional work under this TDD.

Pending Issues: The potential impacts of a cumulative risk assessment approach on START’s sampling and
analysis plans should be explored.

TDD#: 09-9610-0009 McFARLAND - ANALYTICAL SUPPORT
PAN#: 0097-MESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: During this reporting period, the START continued the process of procuring laboratory service
to support the drinking water sampling event. EPA expanded the analyte list and also initiated an emergency
sampling event. The emergency sampling required analysis for a partial list of analytes. Extensive
coordination with the lab was needed throughout the month. Additional statements of work for new analytes
were also developed.

Schedule: RFP for new analytes will be sent out to vendors. Technical feedback from labs will be evaluated
by START and EPA-QAMS. Consent for analytical work will be requested. Vendor’s bids from labs for
additional analytes will be evaluated.

Pending Issues: Potential confidential business information assertions regarding method modifications by labs.

TDD#: 09-9610-0010 McFARLAND - DATA MANAGEMENT SUPPORT
PAN#: 0098-MESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: During this period, the START discussed the elements of the Geographic Information Systems
(GIS) portion of the data management support; and made determinations about data needed to develop a base
map. Research was conducted on the availability of GIS data for the city of McFarland. There is no data
available in a digital format. Some aerial photos are available from Kern County, CalTrans, and the USGS
that may be useful for background information but that are not in a detailed enough scale to be useful in
developing a base map. There are also parcel maps (hardcopies) available from Kern County. START will
most likely need to contract with an aerial photo company to obtain data at a 1:5000 scale.
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Schedule: As of February 22, 1997, 2.20% of the LOE hours and 1.71% of the dollars have been used.
Development of the base map and obtainment of the aerial photos will continue. The next activity will be the
development of a sample number system.

Pending Issues: Scheduling of the sampling and GIS activities.

TDD#: 09-9610-0011-A PEMACO
PAN#: 0099-PESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN MAYWGOD, CALIFORNIA

Work Progress: The START awarded two subcontracts and continued procurement for two others, one newly
initiated since the original scope field work began. The Field Sampling Plan is in revision based on
information collected in the field; however, the EPA granted partial approval on March 4, 1997,

Schedule: Shallow soil sampling will begin in March, on schedule. Deep drilling has been slightly delayed
due to revisions in the field sampling plan and is expected to begin at the end of March.

Pending Issues: Final approval of the Field Sampling Plan is still required by the EPA.

TDD#: 09-9610-0014-A FRESNO DRUMS
PAN#: 0102-FDSF-XX REMOVAL ASSESSMENT
STATUS: OPEN FRESNO, CALIFORNIA -

Work Progress: This TDD has been recently amended to cover the second assessment phase- subsurface
assessment of the project. Work performed during this reporting period involved finalization of the site QASP
and preparing for mobilization to the site in April for the subsurface assessment.

Schedule: The subsurface assessment phase will be completed within April 1997. An initial mobilization to
prepare the site for subsurface work will include: laying of grids, collection of surficial soil samples, and XRF
analysis of surficial soil samples. The final mobilization to site will include Geoprobe and photovac analysis.
A final report will be submitted to EPA in July.

Pending Issues: An additional TDD amendment may be necessary for additional hours. START recommended
an addition 250 hours and $30,000 dollars to complete this project which was not reflected on the TDD
amendment dated February 27, 1997

TDD#: 09-9610-0016-B CARDENAS BROS.
PAN#: 0104-CBSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM SANTA MARIA, CALIFORNIA

Work Progress: No site activities occurred this reporting period. Office efforts focused on preparing project
deliverables. An interim AOC was submitted.

Schedule: The project is complete. No other work is scheduled under this TDD.

Pending Issues: Not Applicable

TDD#: 09-9610-0018-A ENVIROPURE/PRC REMOVAL
PAN#: 0106-EPRZ-XX EMERGENCY RESPONSE
STATUS: OPEN SIGNAL HILL, CALIFORNIA

Work Progress: The ERCS subcontracted “SuperMax” sludge removal and on-site treatment system began this
reporting period. The START continues to maintain an on-site presence to implement the associated sludge
treatment air monitoring plan, oversee health and safety programs, prepare pollution reports and supervise the
County sewer discharge permit.
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Schedule: Sludge removal and treatment operations are projected to continue through March. = Significant
removal activities remaining include the removal of an estimated 400 waste drums, lab-packing of all
remaining laboratory wastes and removal of an estimated 45 roll-off-bins of treated sludge. START effort will
increase to approximately two FTE for these remaining activities.

Pending Issues: The overall EPA removal budget for the Enviropure removal has been increased through a
revised Action Memo, however, the START budget component remains adequate.

TDD#: 09-9610-0019 HAWAII EXERCISE
PAN#: 0107-HEPC-XX CEPP
STATUS: OPEN HONOLULU, HAWAII

Work Progress: The START participated in a conference call on 1/27/97 for exercise planning. The START
presented the draft scenario and objectives during the call. The START incorporated comments and input into
the scenario draft and objectives and presented these for EPA approval during a 2/23/97 meeting.

Schedule: The final scenario and exercise objectives will be submitted to the EPA the week of 2/23/97. Once
notified of the names of the design team, the START will begin working with them individually to develop
the flow of events and exercise script. Two START members will attend an exercise design course in
Alameda, California, the week of 3/17/97, and will attend Hawaii exercise planning meetings in Honolulu the
week of 4/20/97.

Pending Issues: None

TDD#: 09-9610-0020 NATIVE AMERICAN HAZMAT EXERCISE
PAN#: 0108-NAPC-XX CEPP
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: The project work has been completed and the final report has been sent to EPA.
Schedule: Not Applicable
Pending Issues: Not Applicable

TDD#: 09-9610-0021 OCEANIC ACP WORST-CASE SCENARIO
PAN#: 0109-OAPP-XX CONTINGENCY PLANNING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Telephone contacts were made with Samoan environmental officials to provide information
for a credible worst-case scenario on American Samoa.

Schedule: Samoa worst-case scenario report is due March 31, 1997. Worst-case scenarios for the Hawaiian
islands are due June 1, 1997.

Pending Issues: Gathering information to be used for Hawaiian reports.

TDD#: 09-9611-0002-A BUMPER & CHROME PLATING
PAN#: 0111-BCRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM BAKERSFIELD, CALIFORNIA

Work Progress: This TDD has been closed with an interim TDD. Charges billed this period are associated
with production of the final assessment report and previously incurred non-labor costs (travel, ODC, report
distribution).

Schedule: Not Applicable

Pending Issues: Not Applicable
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TDD#: 09-9611-0003-A WEST COAST PLATING
PAN#: 0112-WCSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM SIGNAL HILL, CALIFORNIA

Work Progress: No site activities occurred this reporting period. The project has transitioned to PRP oversight
project under another TDD.

Schedule: An interim AOC was submitted.

Pending Issues: Not Applicable

TDD#: 09-9611-0004-A FRESNO DRUM SITE
PAN#: 0113-FDRS-XX REMOVAL SUPPORT
STATUS: OPEN FRESNO, CALIFORNIA

Work Progress: The START was directed to provide support during the removal activities at the Fresno Drum
site located in Fresno County, California. During this reporting period, no on site activities occurred; however
monthly invoice costs are for previous ODCs and work performed within the office. A subsurface soil
investigation phase will commence in April under the assessment TDD. This TDD will be closed with the
submission of a final deliverable to EPA and interim AOC.

Schedule: All field activities are completed under this TDD. A final report is being prepared under an
amended TDD for period of performance only. This TDD will be completed on April 30. 1997.

Pending Issues: None

TDD#: 09-9611-0006 SITE SCREENING TRAINING - DTSC
PAN#: 0115-SSTN-XX TRAINING
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this month are for previously
incurred non-labor costs (travel, ODC, report distribution).

Schedule: Not Applicable

Pending Issues: Not Applicable

TDD#: 09-9611-0007 THE CRUZ RANCH SITE
PAN#: 0116-CRRS-XX REMOVAL SUPPORT (PRP)
STATUS: OPEN AUBURN, CALIFORNIA

Work Progress: START are currently preparing the final report for submittal to EPA.
Schedule: The final report will be submitted by the end of March 1997.

Pending Issues: None

TDD#: 09-9611-0008 PESTICIDE TRAINING - USC
PAN#: 0117-PTTN-XX TRAINING
STATUS: INTERIM LOS ANGELES, CALIFORNIA

Work Progress: START will assisted the task monitor in the preparation and presentation of lectures on site
assessment and safety at the Pesticide Emergency Response Workshop on February 20, 1997 at the University
of Southern California in Los Angeles, California.

Schedule: Not Applicable

Pending Issues: Not Applicable
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TDD#: 09-9611-0009 PESTICIDE TRAINING - UC RICHMOND ‘97
PAN#: 0118-PTTN-XX TRAINING
STATUS: INTERIM RICHMOND, CALIFORNIA

Work Progress: A final report was submitted to the EPA detailing the START’s involvement with the two-day
Pesticide Contaminated Hazardous Waste Site course which was held in Richmond, California on January 16-
17, 1997. An interim AOC was submitted.

Schedule: Not Applicable

Pending Issues: Not Applicable

TDD#: 09-9611-0010 PESTICIDE TRAINING - UC PHOENIX ‘97
PAN#: 0119-PTTN-XX TRAINING
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: Two START members taught six classes during the two-day Pesticide Contaminated
Hazardous Waste Site course held in Phoenix, Arizona on February 19-20, 1997. The classes given were site
characterization, characterization exercise, hazard recognition, site safety plan development, safety plan
exercise and the course review game. The START was also able to assist Arizona Department of
Environmental Quality officials in their pesticide assessment planning in post-class sessions.

Schedule: A final report will be prepared in March 1997. The TDD’s hours and time are sufficient to finish
the assigned work.

Pending Issues: The course was very successful with the course sponsor, University of California at Berkeley
Center for Occupational and Environmental Health, reporting that they received a positive course review. The
TDD will be completed on time.

TDD#: 09-9611-0011-A CERCLIS COORDINATION
PAN#: 0120-CCTD-XX SITE DISCOVERY PROGRAMS
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Wortk Progress: The START operated the regional CERCLIS program under the guidance of the U.S. EPA
Emergency Response Section. Comprehensive information management support was provided through
CERCLIS removal information forms (CRIFS). Documents regarding Superfund Removal sites were
completed for the regional and national database system. Updates and correspondence was provided by the
START to EPA on a regular basis. This TDD was closed with the submission of an intetim AOC
Schedule: Not Applicable

Pending Issues: Not Applicable

TDD#: 09-9611-0012 NEW IDRIA MERCURY MINE
PAN#: 0121-NISA-XX SITE ASSESSMENT
STATUS: OPEN PACINES, CALIFORNIA

Work Progress: The New Idria Mercury Mine was the largest Mercury producer in the U.S. from the mid
1800s through the early 1970s. Numerous tailings piles, slag and overburden material are suspected of
leaching mercury and iron sulfides to a nearby creek. Acid mine drainage appears to have developed
potentially threatening livestock, fish, and human health. START is currently researching the history of the
mine including previous investigations for the site performed by the USGS and RWQCB. This information
is being utilized to develop a preliminary sampling plan to document the presence of mercury at the site.
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Sensitive environments are currently being researched to determine impacts both on site and downstream.
START will conduct an XRF survey and collect water, soil and sediment samples,

Schedule: Field work is expected to occur near the end of March, 1997. Several agencies may be involved.
Pending Issues: The site boundaries have not yet been determined since the New Idria Mine is part of a much
larger watershed problem. Boundaries will likely be determined during the field visit. Law officials will be
contacted as escorts to the site since access has been difficult in the past. Hostile individuals have been
rumored to reside on site. START is currently working on contracting a laboratory for the performance of
Ultra Clean sampling and analysis for mercury. In addition, START also plans on renting a GPS tool to
maintain continuity in sampling locations since further assessment may occur when initial data is evaluated.

TDD#: 09-9611-0013 IRON MOUNTAIN MINE
PAN#: 0122-IMTN-XX TRAINING
STATUS: INTERIM REDDING, CALIFORNIA

Work Progress: No activities occurred this reporting period. Charges billed this month are for previously
incurred non-labor costs (travel, ODC, report distribution)

Schedule: Not Applicable

Pending Issues: Not Applicable

TDD#: 09-9611-0014-A SANTA MONICA MTBE
PANi#: 0123-SMSF-XX REMOVAL ASSESSMENT
STATUS: OPEN SANTA MONICA, CALIFORNIA

Work Progress: During the reporting period January 26 through February 22, 1997, START conducted 14
days of field oversight of PRP activities at the Arcadia and Charnock well fields. In addition, START
coordinated subcontracted work with Ninyo & Moore, and prepared memoranda regarding weekly activities,
which were forwarded to the EPA On-Scene Coordinator. Contractors under START oversight included
Montgomery Watson (for Mobil Oil), and Geomatrix Consultants (for Shell and Chevron).

Schedule: PRP investigations continue, and have, in fact, expanded with the addition of: 1)Tracer pipeline
study by Shell and Chevron, and 2) Individual PRP subsurface studies for the Charnock well field area. Due
to a pending potential change in EPA sponsorship for this project, the projected START schedule for this
project cannot be determined.

Pending Issues: Partial or complete project takeover by RCRA may occur, according to the EPA OSC for this
project.

TDD#: 09-9611-0016-A DC METALS
PAN#: 0125-DCRS-XX REMOVAL SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: The START began collecting weekly samples from the groundwater treatment system on
2/6/97, after contracting an analytical laboratory for the analysis. Samples were collected 2/6, 2/12 and
2/20/97.

Schedule: Weekly sampling of the treatment system will continue for approximately three months and then
be conducted bi-monthly. Weekly sampling of the air/vapor portion of the treatment system will commence
the week of 2/23/97.

Pending Issues: None
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TDD#: 09-9612-0001 TRUCKEE RIVER HAZMAT PLAN
PAN#: 0126-TRRZ-XX EMERGENCY RESPONSE
STATUS: OPEN TRUCKEE, CALIFORNIA

Work Progress: The START attended several meetings with EPA to discuss the agenda for the next meeting.
The START provided compilation of survey results which had been collected earlier. The START contacted
members of the Truckee River Hazmat Response Plan Committee for missing survey results. Presentation
materials for the February 25 meeting were created from the compiled results.

Schedule: The START and EPA are in the beginning stages of preparing a Hazardous Materials Response Plan
for the Truckee River Corridor. The START commitment to the project includes monthly meetings and on-
going support for all aspects of the plan.

Pending Issues: None

TDDi#: 09-9612-0002 QUALITY PRINTED CIRCUITS-COMM RELATIONS
PAN#: 0127-QPTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: During this reporting period, the START submitted a draft mailing list database of the
community members who completed the mailing list request cards at the open house held in Phoenix, Arizona
on December 19, 1996.

Schedule: Community involvement support under this TDD will parallel the technical investigation. No new
activities are planned at this time.

Pending Issues: A TDD amendment is needed to extend the period of performance beyond January 31, 1997.

TDDi#: 09-9612-0003 SEQUOIA MINE SITE
PAN#: 0128-SMRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM SEQUOIA, CALIFORNIA

Work Progress: START completed and delivered the final assessment report package. An interim AOC has
been submitted.

Schedule: Not Applicable

Pending Issues: Not Applicable

TDD#: 09-9612-0004-A WEST COAST PLATING - PRP OVERSIGHT
PAN#: 0129-WCRS-XX REMOVAL SUPPORT (PRP)
STATUS: OPEN SOUTH EL MONTE, CALIFORNIA

Work Progress: During the reporting period January 26 through February 22, 1997, START conducted
remedial oversight activities at West Coast Plating. The work is being conducted by Environmental Resources,
Inc., for the owner of the property. Drums and vats of hazardous waste were removed during this time period.
No unusual events occurred during this reporting period.

Schedule: The project schedule is expected to meet TDD requirements.

Pending Issues: None
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TDD#: 09-9612-0005-A HASSAYAMPA - LYNX CREEK FFR
PAN#: 0131-HLSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN PRESCOTT, ARIZONA

Work Progress: The START obtained files and reviewed data. The START identified several issues, such as
mixed federal/private land, site aggregation, and data quality, that were discussed with EPA on February 26,
1997.

Schedule: The TDD was amended to reflect a new due date of May 30, 1997,

Pending Issues: Philip Armstrong is consulting with other EPA personnel about the mixed federal/private land
and site aggregation issues. The START has suspended work on the site until these issues are resolved.

TDD#: 09-9612-0006-A BELL ORGANIZATIONAL MAINTENANCE SHOP FFR
PAN#: 0132-BOSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN BELL, CALIFORNIA

Work Progress: Files were obtained and reviewed for this project. The TDD was changed to reflect a new due
date of April 30, 1997.
Schedule: Work will continue through March.

Pending Issues: None

TDD#: 09-9612-0007 START ANNUAL WORK PLAN
PAN#: 0133-SAAA-XX ANNUAL PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Under this TDD, START provided the second contract year (January - December 1997)
Annual Work Plan (AWP) and cost estimate in accordance with Section IV of the START contract Statement
of Work (SOW). The AWP is a narrative complemented by a detailed budget spreadsheet including: a listing
of SOW activities, work load assumptions provided by EPA, LOE required to execute the activities, and a
tabulation of overall costs.

Schedule: A draft AWP was submitted to the EPA Contracting Officer and Project Officer on Friday,
February 7, 1997, as required by the TDD. Within 15 days after receipt of EPA’s comments and final
negotiations between EPA and the contractor, START will submit a final AWP in both hardcopy and
electronic format. We expect this can be completed within the hours and dollars remaining in the TDD.
Pending Issues: The TDD expired on January 31, 1997, after which all work on this TDD was suspended
(except for the actual delivery of the draft AWP to EPA). EPA has been notified that contractor work on this
assignment cannot continue without a properly authorized TDD amendment extending the TDD completion
date.

TDD#: 09-9612-0008-A BARRY M. GOLDWATER AIR FORCE RANGE FFR
PAN#: 0134-BGSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: Files were obtained and reviewed for this project. The TDD was changed to reflect a new due
date of April 30, 1997.
Schedule: Work will continue through March.

Pending Issues: None
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TDDi#: 09-9612-0009-A RAND MINING COMPANY FFR
PAN#: 0135-RMSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN RANDSBURG, CALIFORNIA

Work Progress: Files were obtained and reviewed for this project. The TDD was changed to reflect a new due
date of April 30, 1997.
Schedule: Work will continue through March.

Pending Issues: None

TDD#: 09-9612-0010 MOLYCORP, INC.
PAN#: 0130-MISF-XX REMOVAL ASSESSMENT
STATUS: OPEN MOUNTAIN PASS, CALIFORNIA

Work Progress: The START and OSC conducted a site walk and planning visit to the Molycorp site on
February 3. The START subsequently mobilized to the site and conducted field work during the week of
February 17. The START collected surface and subsurface soils samples for field XRF analysis and laboratory
analysis for metals and gamma spectra analysis. The START utilized a Geoprobe to drill four boreholes to
a maximum depth of 38 feet below ground surface.

Schedule: The START is currently awaiting laboratory analysis data which is scheduled to arrive by March
11, 1997.

Pending Issues: The START will complete and submit the final letter report when data validation of laboratory
analysis has been completed.

TDD#: 09-9612-0011 _ QUALITY PRINTED CIRCUITS - TECHNICAL
PAN#: 0136-QPSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: The START was directed by EPA to review the file material regarding the fire and its
aftermath at the Quality Printed Circuits factory in South Phoenix, Arizona. After review of the files, the
START was directed to prepare recommendations for sampling activities in the neighborhoods surrounding
the facility. The QPC file material was copied, reviewed and indexed. A report was submitted to EPA
detailing START’s recommended sampling activities in the neighborhoods around the QPC facility. START
is currently preparing the Sampling Work Plan.

Schedule: The Work Plan will be completed mid-March. A field Sampling Plan will be completed by early
April. Sampling is expected to begin in late-April. START is awaiting amendments to this TDD for a time
period extension and additional dollars and hours.

Pending Issues: Upon completion of the Work plan and review of results from EPA regarding the number of
homes to be sampled, a TDD amendment may be necessary to allow for increased analytical and field sampling
COSts.

TDD#: 09-9612-0012-A SITE SCREENING TRAINING - HI DOH
PAN#: 0137-SSTN-XX TRAINING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START met with Matt Mitguard, Mike Ardito, Tom Mix (EPA) and Kathi Moore (by
phone from Hawaii) to discuss the site screening process HIDOH currently undertakes and the purpose of the
upcoming meetings in Hawaii. The START met with EPA on February 13, to further review the proposed
screening program. On February 18, the START sat in on a conference call to HIDOH to discuss possible
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blending of HI and EPA screening forms. The START met with EPA (Mitguard & Mix) on February 20, to
review EPA screenings and clarify to Mr. Mix what the checklist was designed for.

Schedule: The Hawaii meetings will be March 5 and 6 at the HIDOH offices. The START will produce a final
checklist, agreed to by all parties, as a result of these meetings.

Pending Issues: None

TDD#: 09-9701-0001 YUBA COUNTY FLOOD RESPONSE
PAN#: 0138-YCTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: OPEN MARYSVILLE, CALIFORNIA

Work Progress: No labor cost incurred during this reporting period. Monthly invoice cost are just for
* previously incurred ODCs. )

Schedule: The TDD was amended in late February to extend the completion date. The final report will be

written and submitted during the first two weeks of March. The TDD will be closed in March 1997.

Pending Jssues: None

TDD#: 09-9701-0002 SIERRA MADRE MAD SCIENTIST
PAN#: 0139-SMRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM DUARTE/SIERRA MADRE, CALIFORNIA

Work Progress: No site activities occurred this reporting period. Office efforts focused on preparing project
deliverables. An interim AOC was submitted.

Schedule: The project is complete. No other work is scheduled under this TDD.

Pending Issues: Not Applicable

TDD#: 09-9701-0003 SUTTER COUNTY FLOOD RESPONSE
PAN#: 0140-SCTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: OPEN YUBA CITY, CALIFORNIA

Work Progress: Began developing the draft report.

Schedule: The project will be closed at the end of March. No additional work has been assigned. A report
is being prepared.

Pending Issues: None

TDD#: 09-9701-0004 TRI-COUNTIES/DIABLO TRAINING
PAN#: 0141-TCTN-XX TRAINING
STATUS: INTERIM DIABLO, CALIFORNIA

Work Progress: This project has been closed with the submittal of an interim AOC. Monthly invoice
costs represent previous ODC’s.

Schedule: Not Applicable

Pending Issues: Not Applicable
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TDD#: 09-9701-0005 MARIPOSA COUNTY FLOOD RESPONSE
PAN#: 0142-MCTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: OPEN MARIPOSA, CALIFORNIA

Work Progress: The letter report was being written and supporting documentation was collected during this
reporting period.

Schedule: The letter report will be submitted and the TDD closed by February 28, 1997. No additional site
activities are required.

Pending Issues: None

TDD#: 09-9701-0006 SAN JOAQUIN COUNTY FLOOD RESPONSE
PAN#: 0143-SJTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: OPEN SAN JOAQUIN, CALIFORNIA

Work Progress: The letter report was being written and supporting documentation was collected during this
reporting period.

Schedule: The letter report will be submitted and the TDD closed by February 28, 1997. No additional site
activities are required.

Pending Issues: None

TDD#: 09-9701-0007 STANISLAUS COUNTY FLOOD RESPONSE
PAN#: 0144-SCTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: OPEN STANISLAUS, CALIFORNIA

Work Progress: The report for the Stanislaus County Flood Emergency Response was composed during the
month of February. A peer edit and a technical edit were also performed on this report. The report was
reviewed by the START program manager and submitted to the EPA PO and OSC.

Schedule: The project is completed and the TDD is closed.

Pending Issues: None

TDD#: 09-9701-0008 SIERRA MADRE MAD SCIENTIST
PANi#: 0145-SMRS-XX REMOVAL SUPPORT (PRP)
STATUS: OPEN DUARTE/SIERRA MADRE, CALIFORNIA

Work Progress: During this reporting period, the START conducted an on-site leak test on a cylinder of
phosgene gas and assisted in ensuring that all 28 cylinders were packaged and transported from the site. Office
efforts focused on preparing project deliverables. In addition, the START was served a subpoena by the Los
Angeles County District Attorney for testimony at the preliminary hearing for the responsible party. The
START met with Los Angeles County District Attorney to prepare for the preliminary hearing.

Schedule: The project is complete with one exception. Disposal coordination is pending for the radioactive
waste. Once scheduled, the START will oversee transport of the waste from the site.

Pending Issues: The START may be served a subpoena to testify at the responsible party’s trial.
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TDD#: 09-9701-0009-A PALOS VERDES SHELF
PAN#: 0146-PVSA-XX SITE ASSESSMENT
STATUS: OPEN DUARTE, CALIFORNIA

Work Progress: The START met with Task Monitor Carolyn Douglas and Fred Schauffler, RPM for Montrose
NPL site on February 3 to discuss scope of work and schedule. START reviewed the administrative record
and obtained files for use in HRS Documentation Record. On February 19, the START had conference call
with Ms. Douglas and EPA HQ to discuss HRS scoring strategy and work schedule. As of February 22, the
START has set up Documentation Record template and begun work on source definition.

Schedule: The project schedule includes the following interim deadlines: March 28 (or sooner) - Site Narrative
to Carolyn Douglas, April 4 - draft HRS Package to Carolyn Douglas, EPA HQ and EPA HQ contractor
(DynCorp) simultaneously. April 15-17 - meetings at E&E office with EPA HQ and contractors to discuss
package, and April 30 - submission of final package to Carolyn Douglas.

Pending Issues: During scoping meetings, EPA and the START decided to score the site as one source of
contaminated sediments of unidentified origin, rather than trying to link the contamination to specific sources.
This approach will need to be approved by EPA HQ attomeys prior to package completion.

TDD#: 09-9701-0010 BAKERSFIELD CHROME & BUMPER
PAN#: 0147-BCRS-XX PRP OVERSIGHT
STATUS: OPEN BAKERSFIELD, CALIFORNIA

Work Progress: No site work was conducted during this reporting period. Charges billed are associated with
previously incurred non-labor costs (travel, ODC’s).

Schedule: Site work is expected to begin in the next few weeks with START providing PRP oversight and
monitoring responsibilities.

Pending Issues: None

TDD#: 09-9701-0011 SULFUR CREEK GEOTHERMAL
PAN#: 0148-SCSF-XX REMOVAL ASSESSMENT
STATUS: OPEN SONOMA COUNTY, CALIFORNIA

Work Progress: The START was directed by EPA to assist in conducting site assessment of an abandoned
geothermal well field in northern Sonoma County. The site consist of 22 wells, many in advanced states of
corrosion or located on slopes at high risk of landsliding. Site reconnaissance visits were made on January 29
and February 6. A bid specification package is being prepared for air modeling and START is awaiting receipt
of a report that prioritizes the severity of risk of the site’s wells.

Schedule: Work is in the initial planning stages. Air modeling will be conducted during March by a
subcontractor and a Work Plan will be developed for well abandonment activities at a future date.

Pending Issues: Completion of air modeling study by subcontractor.

TDD#: 09-9702-0002 TOSCO REFINERY
PAN#: 0150-TRPA-XX CHEMICAL SAFETY AUDIT
STATUS: OPEN MARTINEZ, CALIFORNIA

Work Progress: The START maintained a continued workday presence at the refinery from February 3 - 21,
1997. Two START chemical engineers assisted both regional and national EPA investigators in their root-
cause analysis investigation of a January 21 explosion at Tosco’s hydrocarbon facility. START tasks included
a thorough review of pertinent documents, inspections of facility equipment, requesting additional materials,
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and constructing preliminary root-cause event matrices. Officials from Contra Costa County Health Services,
Bay Area Air Quality Management District, federal OSHA and California OSHA are working in conjunction
with the EPA/START team.

Schedule: Both the schedule and the budget have significantly changed since the project inception, with an
amendment for the TDD being requested on February 28, 1997. Due to the meticulous nature of gathering
pertinent evidence, and the need to fit with Cal OSHA’s investigation schedules, START work is planned to
continue intermittently over the next few months.

Pending Issues: Pending TDD amendment.

TDD#: 09-9702-0004 MARLAND MARINE OIL
PAN#: 0152-MMRZ-XX EMERGENCY RESPONSE
STATUS: OPEN AVENAL, CALIFORNIA

Work Progress: OSC contacted START on February 5, requesting that a reported oil spill near Avenal, CA
be investigated. Two START members departed immediately and arrived at the site to meet with Fish and
Game and clean-up contractors. The following day, START members met with RP and insurance assessor
representatives to ensure that adequate funds were available for the clean-up. Methods for a cleanup approach
were discussed with the cleanup contractor. START also assisted F&G with determining the extent of the oil
spill downstream. START departed the site on February 6, 1997,

Schedule: The final letter report is being prepared. This will be submitted by the end of March.

Pending Issues: None
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3.0 TDD MONTHLY COST SUMMARY



TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project
TDD Title: EPA Region 9 Spill Phone Report Date: 03/13/1997
EPA REGION IX SPILL PHONE Completion Date: 09/30/1997
Estimated Completion Date: 09/30/1997

Site Name:
Site Location:

City: SAN FRANCISCO County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: CLEMENS, ROBIN
EPA Project Monitor: WEDEN, CHRISTOPHER
Region: 9 5 - Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours '
NO SUBTASK USED P1 .00 143.00 -143.00 .00
NO SUBTASK USED P2 .00 164.25 -164.25 .00
NO SUBTASK USED P3 .00 2,138.50 -2,138.50 .00
NO SUBTASK USED P4 .00 54.00 -54.00 .00
NO SUBTASK USED SS .00 210.50 -210.50 .00
NO SUBTASK USED T .00 5.00 -5.00 .00
NO SUBTASK USED T2 .00 20.00 -20.00 .00
TOTAL 5,400.00 2,735.25 2,664.75 5,400.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 259,065.60 88,565.99 170,499.61 259,065.60 35.08
Other Direct Costs .00 2,461.49 -2,461.49 .00 .97
Travel .00 227.71 -227.71 .00 .09
Equipment .00 .00 .00 .00 .00
Subcontracts 4,934.25 1,644.76 3,289.49 4,934.25 .65
Analytical .00 .00 .00 .00 .00
Equipment Usage 3,630.00 .00 3,630.00 3,630.00 .00
SGA 573.63 .23
SubHandling Charge 32.89 .01
TOTAL $267,629.85 $93,506.47 $174,123.38 $267,629.85 $37.04
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project
TDD Title: EPA Region 8 Spill Phone Report Date: 03/13/1997
Site Name: EPA REGION IX SPILL PHONE Completion Date: 09/30/1997
Site Location: Estimated Completion Date: 09/30/1997
City: SAN FRANCISCO County: San Francisco State: CA
CERCLIS ID: SSID: 00

Project Manager: CLEMENS, ROBIN
EPA Project Monitor: WEDEN, CHRISTOPHER

Region: 9 - Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 77.00 -77.00 .00
NO SUBTASK USED P3 .00 11.00 -11.00 .00
NO SUBTASK USED SS .00 1.00 -1.00 .00
NO SUBTASK USED T .00 130.50 -130.50 .00
TOTAL .00 219.50 -219.50 5,400.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $6,778.78 $31.02
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TDD Number:
TDD Title
Site Name:

TDD Monthly Cost Summary ( for dedicated labor)

09-8601-0002

-  Site Location:

Month Ending: 02/22/1997

TDD Activity Type: START Site Specific Project

: On-Call Response Call Out
ON-CALL RESPONSE CALL OUT

Report Date: 03/13/1997
Completion Date: 089/30/1897
Estimated Completion Date: 09/30/1997
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-— City: SAN FRANCISCO County: State: CA
CERCLIS ID: SSID: 00
- Project Manager: EDWARDS, HOWARD
EPA Project Monitor: WEDEN, CHRISTOPHER
— Region: 9 B - Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
_— Hours
_ NO SUBTASK USED P1 .00 209.90 -209.90 .00
—— NO SUBTASK USED P2 .00 610.00 -610.00 .00
NO SUBTASK USED P3 .00 1,015.24 -1,015.24 .00
T~ NO SUBTASK USED P4 .00 83.09 -83.09 .00
NO SUBTASK USED T2 .00 23.00 -23.00 .00
TOTAL 3,308.00 1,941.23 1,366.77 3,308.00
— Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 144,298.20 60,636.07 83,662.13  144,298.20 31.24
o Other Direct Costs  7,865.00 1,491.98 6,373.02 7,865.00 77
Travel 1,210.00 1,076.13 133.87 1,210.00 .55
o Equipment .00 .00 .00 .00 .00
Subcontracts 9,868.50 949.01 8,919.49 9,868.50 .49
. Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
o SGA 546.83 .28
SubHandling Charge 18.98 .01
TOTAL $163,241.70 $64,719.00 $98,522.70 $163,241.70 $33.34



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-8601-0002 TDD Activity Type: START Site Specific Project

TDD Title: On-Call Response Call Out Report Date: 03/13/1997
Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 09/30/1997
Site Location: Estimated Completion Date: 09/30/1997
City: SAN FRANCISCO County: State: CA
CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD
EPA Project Monitor: WEDEN, CHRISTOPHER

Region: 9 - Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P3 .00 47.00 -47.00 .00
NO SUBTASK USED SS .00 .25 -25 .00
NO SUBTASK USED T1 .00 5.00 -5.00 .00
TOTAL .00 52.25 -52.25 3,308.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $4,360.62 $83.86
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9601-0003

Month Ending: 02/22/1997
TDD Activity Type: START Site General Project

Emergency Air Monitoring Directory
EMERGENCY AIR MONITORING DIRECTORY
Estimated Completion Date: 03/31/1997

Report Date: 03/13/1997
Compietion Date: 03/31/1997
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City: SAN FRANCISCO County: SAN FRANCISCO ~ State: CA
CERCLIS ID: SSID: 00
Project Manager: EDWARDS, HOWARD
EPA Project Monitor: ARDITO, MICHAEL
Region: 9 5 - Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 67.00 -67.00 .00
~  NO SUBTASK USED P2 .00 6.00 -6.00 .00
NO SUBTASK USED P3 .00 185.00 -185.00 .00
NO SUBTASK USED P4 .00 5.00 -5.00 .00
NO SUBTASK USED T2 .00 9.00 -9.00 .00
TOTAL 400.00 272.00 128.00 400.00
Estimated Dollars per
Dollars Total Dollars Doilars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  18,462.44 9,372.44 9,090.00 18,462.44 34.46
Other Direct Costs 3,025.00 2,652.81 47219 3,025.00 9.39
Travel 605.00 6.00 589.00 605.00 .02
- Equipment .00 .00 .00 .00 .00
Subcontracts .00 774.00 -774.00 .00 2.85
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 543.57 2.00
SubHandling Charge 15.47 .06
TOTAL $22,092.44 $13,264.29 $8,828.15 $22,092.44 $48.77



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-8601-0003 TDD Activity Type: START Site General Project
TDD Title: Emergency Air Monitoring Directory Report Date: 03/13/1997
Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 03/31/1997
Site Location: Estimated Completion Date: 03/31/1997

City: SAN FRANCISCO County: SAN FRANCISCO State: CA
CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD
EPA Project Monitor: ARDITO, MICHAEL

Reaion: 9 - Estimated
eglon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P3 .00 146.00 -146.00 .00
TOTAL .00 146.00 -146.00 400.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $9,413.21 $64.47
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 02/22/1997

09-9601-0004 TDD Activity Type: START Site Specific Project

Evacuation Guidance Document Report Date: 03/13/1997

EVACUATION GUIDANCE DOCUMENT Completion Date: 06/30/1997
Estimated Completion Date: 06/30/1937

City: SAN FRANCISCO County: State: CA
CERCLIS ID: SSID: 00
Project Manager: ESTEY, AMY
EPA Project Monitor: WOODROW, GORDON
Region: 9 Bud - Estimated
geted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 11.00 -11.00 .00
NO SUBTASK USED P4 .00 9.00 -8.00 .00
NO SUBTASK USED S8 .00 56.00 -56.00 .00
NO SUBTASK USED T2 .00 7.00 -7.00 .00
TOTAL 76.00 83.00 -7.00 76.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 4,462.24 | 2,469.32 1,992.92 4,462.24 91.46
Other Direct Costs  3,630.00 239.28 3,390.72 3,630.00 8.86
Travel .00 .00 .00 00 .00
Equipment .00 .00 .00 a0 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 50.79 1.88
__ SubHandling Charge .00 .00
TOTAL  $8,092.24 $2,759.39 $5,332.85 $8,092.24 $102.20
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9601-0004

TDD Title: Evacuation Guidance Document

Site Name: EVACUATION GUIDANCE DOCUMENT

Site Location:

TDD Activity Type: START Site Specific Project

Report Date: 03/13/1997
Completion Date: 06/30/1997
Estimated Completion Date: 06/30/1997

City: SAN FRANCISCO County: State: CA
CERCLIS ID: sSsiD: 00
Project Manager: ESTEY, AMY
EPA Project Monitor: WOODROW, GORDON
Region: 9 - Estimated
eglon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 1.00 -1.00 .00
TOTAL .00 1.00 -1.00 76.00
Dollars per
Total Dollars L.OE hour
Spent: delivered:
TOTAL Direct Labor $63.01 $63.01
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TDD Monthly Cost Summary ( for dedicated labor)
— Month Ending: 02/22/1997

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project
TDD Title: Frontier Fertilizer Report Date: 03/13/1997
Site Name: FRONTIER FERTILIZER Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: DAVIS County: YOLO State: CA
CERCLIS ID: CAD071530380 SSID: 4R
Project Manager: COLEN, TIMOTHY
EPA Project Monitor: MANDEL, ROBERT
Region: 9 5 Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 27.00 -27.00 .00
NO SUBTASK USED P2 .00 18.00 -18.00 .00
NO SUBTASK USED P3 .00 661.50 -661.50 .00
NO SUBTASK USED P4 .00 9.00 -9.00 .00
NO SUBTASK USED T .00 16.00 -16.00 .00
NO SUBTASK USED T2 .00 24.00 -24.00 .00
TOTAL 1,200.00 755.50 444.50 1,200.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  52,384.05 30,288.30 22,105.75 52,394.05 40.09
Other Direct Costs 3,025.00 1,415.37 1,609.63 3,025.00 1.87
Travel 2,420.00 1,560.16 859.84 2,420.00 2.07
Equipment .00 .00 .00 .00 .00
Subcontracts 612.00 .00 612.00 612.00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage  2,420.00 .00 2,420.00 2,420.00 .00
SGA 631.15 .84
SubHandling Charge .00 .00
TOTAL $60,871.05 $33,894.98 $26,976.07 $60,871.05 $44.86
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project

TDD Title: Frontier Fertilizer Report Date: 03/13/1997
Site Name: FRONTIER FERTILIZER Completion Date: 04/30/1997
Site Location: Estimated Completion Date: 04/30/1997
City: DAVIS County: YOLO State: CA
CERCLIS ID: CAD071530380 SSID: 4R

Project Manager: COLEN, TIMOTHY
EPA Project Monitor: MANDEL, ROBERT

Redion: 9 - Estimated
egion: Budgeted .  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours A

NO SUBTASK USED SS .00 .25 -.25 .00
NO SUBTASK USED T1 .00 9.50 -9.50 .00
TOTAL .00 9.75 -9.75 1,200.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $319.74 $33.66
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TDD Monthly Cost Summary ( for dedicated labor)
- Month Ending: 02/22/1997

TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project

- TDD Title: Central Eureke Mine Funded Removal Report Date: 03/13/1997
Site Name: CENTRAL EUREKA MINE (MESA DE ORO) Completion Date: 03/31/1997
— Site Location: Estimated Completion Date: 03/31/1997
— City: SUTTER CREEK County: AMADOR State: CA
CERCLIS ID: CA0000726539 SSID: AQ
— Project Manager: MCDONALD, CAMERON
EPA Project Monitor: SHIPLEY, BRAD
—_ Region: 9 5 - Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
S Hours
NO SUBTASK USED P3 .00 354.50 -354.50 .00
—-  NO SUBTASK USED P4 .00 8.00 -8.00 .00
NO SUBTASK USED T2 .00 15.00 -15.00 .00
T TOTAL 500.00 377.50 122.50 500.00
— Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
o Direct Labor  24,386.00 13,222.94 11,163.06 24,386.00 35.03
Other Direct Costs 5,856.40 861.51 4,994.89 4,000.00 2.28
T Travel 27,817.80 642.17 27,175.73 19,000.00 1.70
o Equipment .00 .00 .00 .00 .00
o Subcontracts .00 00 00 00 00
Analytical .00 .00 .00 .00 .00
T Equipment Usage .00 .00 .00 .00 .00
SGA 318.35 .84
" SubHandling Charge .00 00
TOTAL $58,060.30 $15,044.97 $43,015.33  $47,386.00 $39.85

(vﬁPage 6 of 99 =+ Confldential Business Information - Not for Release ***



TDD Number:
TDD Title:
Site Name:

Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 02/22/1997

09-9601-0009 TDD Activity Type: START Site Specific Project
Central Eureke Mine Funded Removal Report Date: 03/13/1997
CENTRAL EUREKA MINE (MESA DE ORO) Completion Date: 03/31/1997

Estimated Completion Date: 03/31/1997

SUTTER CREEK County: AMADOR State: CA
CAQ000726539 SSID: AQ

Project Manager: MCDONALD, CAMERON
EPA Project Monitor: SHIPLEY, BRAD

Region: 9 - Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P3 .00 3.50 -3.50 .00
NO SUBTASK USED SS 00 .25 =25 . .00
TOTAL .00 3.75 -3.75 500.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $227.93 $65.12
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TDD Number:
TDD Title:
Site Name:

Site Location:

09-9601-0010
Del Norte Pesticides
DEL NORTE COUNTY PESTICIDE STORAGE

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 02/22/1997

TDD Activity Type: START Site Specific Project

Report Date: 03/13/1997
Completion Date: 06/30/1997

Estimated Completion Date: 06/30/1997

City: CRESENT CITY County: DEL NORTE State: CA
CERCLIS ID: CAD000626176 SSID: 33
Project Manager: DUNCAN, WILL
EPA Project Monitor: MANDEL, ROBERT
Region: 9 5 - Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 24.50 -24.50 .00
NO SUBTASK USED P2 .00 41.00 -41.00 .00
NO SUBTASK USED P3 .00 285.50 -285.50 .00
NO SUBTASK USED P4 .00 10.00 -10.00 .00
NO SUBTASK USED T2 .00 8.00 -8.00 .00
TOTAL 600.00 369.00 231.00 600.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor  27,493.00 13,507.04 13,985.86 27,493.00 36.60

Other Direct Costs 2,420.00 2,041.33 378.67 2,420.00 5.53

Travel 6,050.00 2,327.03 3,722.97 6,050.00 6.31

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 928.86 2.52

SubHandling Charge .00 .00

TOTAL $35,963.00 $18,804.26 $17,158.74  $35,963.00 $50.96
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TDD Number:
TDD Title:
Site Name:

Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 02/22/1997

09-9601-0010 TDD Activity Type: START Site Specific Project

Del Norte Pesticides Report Date: 03/13/1897
DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 06/30/1997

Estimated Completion Date: 06/30/1997

CRESENT CITY County: DEL NORTE State: CA
CAD000626176 SSID: 33

Project Manager: DUNCAN, WILL
EPA Project Monitor: MANDEL, ROBERT

Region: 9 - - Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P3 .00 30.00 -30.00 .00
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 30.25 -30.25 600.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $2,383.89 $79.46
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project
TDD Title: Casmalia Resources Report Date: 03/13/1997
Site Name: CASMALIA RESOURCES Completion Date: 09/30/1997

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 09/30/1997
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—- City: CASAMALIA County: SANTA BARBARA  State: CA
CERCLIS ID: CAD020748125 SSID: 3H
Project Manager: JONES, CYNTHIA
EPA Project Monitor: ZUROSKI, DONN
Region: 9 5 Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 897.50 -897.50 .00
Data Management P1 .00 17.00 -17.00 .00
Data Validation P1 .00 1